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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 09/03/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 5
Name: Stephen Bahr Title: QC Engineer

Company Name & Address: TN & Associates

Phone: (805) 585-2110 Fax: (805)585-2111

Reporting Period: 8.28 to 9.03

Percent field work completed: 50-53%

)

Percent project completed: 17%

Summary of work completed on site:
Completed approximately 180 feet of the South Trench.

Investigated failures that were occurring along CPVC groundwater line in the
East Trench. It was determined that the incorrect glue type was being used
for the CPVC piping. Use of the wrong cement type represents a setback for
completion of East Trench and this phase of the project. Fortunately, no
backfilling had been performed nor had any clamshell containment fittings
installed. The line will be redone with CPVC cement, which has a higher
temperature threshold and CPVC resin for use on CPVC piping.

Summary of work completed off site:

Materials Procurement, design modification, engineering, and ongoing field
support from TN&A office.
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Explanation of deviation from work plan (including modifications and
schedule slippages) :

Relocation of Treatment Compound 22-feet to the West, necessitated to
avoid interference with an underground gas line, will also cause some
delay due to resulting design modifications.

Problems encountered:

Multiple failures along East Trench CPVC groundwater line during
hydrostatic pressure test on 9.1.05. The wrong cement was initially used
for the connections and the carrier line in the dual containment is to
be redone.

Recommendations:
Better anticipate potential problems and remove possibility of failures.

The groundwater carrier line will be redone using CPVC glue.

Key personnel changes:

Lonnie Tucker, a TN&A Excavator operator left the Site as he had obligations
on another project. He is not expected to return.
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Work anticipated to be performed the following week:
Following the Labor Day holiday, work will continue starting 9/7.

Gregg Drilling, the driller subcontractor, will begin drilling for deep-zone
wells on Tuesday, 9/6. TN&A personnel will assist and verify drilling and
well installation activities.

Continue South Trench excavation and laying pipe on 607 Street.

Remove mis-glued CPVC joints on groundwater carrier line and redo tees,
couplers, and other fittings with CPVC glue. Continue installing clamshell
tee fittings for the dual containment groundwater line in West Trench,
followed by hydrostatic test.

Continue well vaults preparation and assembly.

12x49 Office Trailer Ea 1 1
8x20 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 4 4
Restroom

Station Handwash Ea 1 1
Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 4 4
Delux Kit

PDR-1000 Ea 6 6
Water Level Indicator Ea 1 1
Nikon Coolpix 7900 Ea 1 1
Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
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Canon Super G3 All-in- Ea 1 1

One

200a Overhead Meter Pole Ea 1 1
Jumping Jack Multiquip Ea 1 1
MT74FA

Generator 25KW Multiquip Ea 1 Out on 8/19/05
DCA-25S8SSIU2

Tractor Loader W/Scraper Ea 1 1

Blade

Forklift JCB 520 Ea 1 1
Trench Compactor Ea 1 Out on 8/22/05

Multuquip P33HHMR

Truck Water Freightlin Ea 1 1
FL70

Backhoe CASE 580M Ea 1 1
Excavator John Deere 120 Ea 1 1
Light Tower Ea 1 1
Cart ATV John Deere Ea 1 Out on 8/22/05
1931W

Single Door Ice Box Ea 1 1
Hydrostatic Test Pump Ea 1 1
Plate Compactor MQ Ea 1 1
MVC90H

Backhoe John Deere 310G Ea 1 1
Skipsteer Loader Bobcat Ea 1 1
T190

Golf Car Ea 2 2
Water Tank Ea 1 1

Other remarks:

Signature:
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